COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 10/ 2019

ESTI MATE SUMMARY 13:50: 12
CONTI D: C20940 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20940- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.5 DAYS TIME ALLOW 100 WORK DAYS
Various intersections across CDOT Region 4 PERCENT TI ME: 84. 50 ORI G TI ME ALLON 100 WORK DAYS
PROQJECT NO STAR400- 347
R4 FY18 CAB/ CONTROLLER REPLACEMENT
NAVE OF ROAD:
PROJECT COUNTIES:  WELD MORGAN
KI T CARSON
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PERI OD ENDI NG 12/ 25/ 2018 DATE TI ME STARTED 08/20/2018
5055 LI ST DRI VE DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 20/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 08/20/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,908, 624.52 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $  1,748,999.00 NON-PARTI Cl PATI NG 1, 653, 325. 63 244, 256.91
PERCENT COVPLETE: 86. 62% TOTAL EARNI NGS 1, 653, 325. 63 244, 256.91
FUNDS AVAI LABLE: $ 255, 298. 89 STOCKPI LED MATER! ALS 36, 550. 00 -121,550. 00
GROSS EARNI NGS 1, 689, 875. 63 122, 706. 91
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 26, 234.99 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 663, 640. 64 122, 706. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 1, 663, 640. 64 122, 706. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE o :;; 77777 122,706.91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20940- BI D ESTI MATE RUN 01/ 10/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO 0006 13:50: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 39. 750 34. 000
Sy 5. 750 456. 61
79. 41000 39. 750 3, 156. 55
0010 202-00201 Renoval of Curb 5. 500 5.500
LF 0. 000 0. 00
466. 81000 5. 500 2,567. 46
0015 202- 00203 Renoval of Curb and Gutter 47.000 47.000
LF 0. 000 0. 00
119. 22000 47.000 5,603. 34
0020 202-00220 Renoval of Asphalt Mat 30. 000 30. 000
SY 0. 000 0. 00
105. 00000 30. 000 3, 150. 00
0025 202-00827 Removal of Pull Box 7.000 5. 000
EACH 1.000 250. 00
250. 00000 6. 000 1, 500. 00
0030 202-00848 Renoval of Traffic Signal Controller and Cabinet 25. 000 18. 000
EACH 5. 000 7,500. 00
1, 500. 00000 23. 000 34, 500. 00
0035 202-05006 Sawi ng Concrete (6 Inch) 166. 500 145. 750
LF 20. 750 832.08
40. 10000 166. 500 6, 676. 65
0040 202-05026 Sawi ng Asphalt Material (6 Inch) 74.000 39. 000
LF 0. 000 0. 00
43.51000 39. 000 1, 696. 89
0045 203-01597 Pot hol i ng 16. 000 2.000
HOUR 6. 000 30. 00
5. 00000 8. 000 40. 00
0050 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0055 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20940- BI D ESTI MATE RUN 01/ 10/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO 0006 13:50: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
500. 00000 7.000 3,500. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0080 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0090 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0100 607-11525 Fence (Plastic) 160. 000 160. 000
LF 0. 000 0.00
6. 00000 160. 000 960. 00
0105 608-00006 Concrete Sidewal k (6 Inch) 92. 250 90. 000
SY 2.250 752.72
334. 54000 92. 250 30, 861. 32
0110 609-20010 Curb Type 2 (Section B) 47.000 47.000
LF 0. 000 0.00

363. 34000 47.000 17,076. 98



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0160

609- 21020

613- 00206

613- 00306

613- 01200

613-01300

613- 07001

613-07004

613-10000

613-80130

614- 72855

C20940
20940-BID
STAR400- 347

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

2 Inch Electrical

3 Inch Electrical

2 Inch Electrical

3 Inch Electrical

Type One Pull

Box

Pull Bo

Type Four

Wring

Service Meter

Traffic Signal

MATERI AL ALLOWANCE Traffic Signa

Controller

Condui t (Bored)

Condui t (Bored)

Conduit (Plastic)

Conduit (Plastic)

X

Cabi net

Cabi net

Control | er Cabinet

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 500
LF
412. 64000
325. 000
LF
62. 50000
389. 000
LF
98. 50000
712. 000
LF
30. 00000
1, 115. 000
LF
20. 00000
4. 000
EACH
1, 000. 00000
12. 000
EACH
1, 500. 00000
1. 000
LS
40, 000. 00000
10. 000
EACH
6, 000. 00000
25. 000
EACH
18, 000. 00000
EACH

18, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25.500
0. 000
25.500

. 000
0. 000
. 000

. 000
. 000
. 000

. 500
73.000
. 500

. 000
. 500
. 500

2.000
0. 000
2.000

10. 000
1. 000
11. 000

0. 360
0. 000
0. 360

2.000
4.000
6. 000

17. 000
6. 000
23. 000

6. 800
-5.100
1.700
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ESTI MATE RUN 01/ 10/ 2019

17,040

2,190

2,450

1,500

24,000

108, 000

- 91, 800.

.00

.00

50

00

00

.00

00

.00

00

00

00

13:50: 12

AMOUNT

10, 522

6, 750

38, 316

20, 415

13,110

2,000

16, 500

14, 400

36, 000

414,000

30, 600

32

00

50

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0165 614-86105

0170

614-86748

0175

614- 86800

0175

0180

614- 87690

0185

614-87704

0190

626- 00000

0195

630- 00000

0200

630- 00003

0205

630- 00007

0210 630-00012

C20940

STAR400- 347

20940-BID

| TEM
DESCRI PTI ON

Tel enetry (Field)

Controller (Type 2070)

Uni nterrupted Power Supply

MATERI AL ALLOAMANCE Uni nt errupt ed Power Supply

Et hernet Switch

Et hernet Radio (Single Client)

Mobi | i zati on

Fl aggi ng

Uni forned Traffic Control

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

6. 000

2, 000. 00000

71.000
EACH
4, 000. 00000

22.000
EACH
7, 000. 00000

EACH
7, 000. 00000

6. 000
EACH
4, 000. 00000

71.000
EACH
3, 000. 00000

1.000
LS
161, 122. 96000

0. 000

HOUR
25. 00000
250. 000

HOUR
100. 00000
0. 000

DAY
10. 00000
90. 000

DAY

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

71.000
0. 000
71.000

16. 000
5. 000
21.000

5.100
-4.250
0. 850

6. 000
0. 000
6. 000

67.000
2.000
69. 000

0.986
0. 000
0.986

0. 000
0. 000
0. 000

70.500
142.750
213. 250

0. 000
0. 000
0. 000

61. 000
18. 000
79. 000
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ESTI MATE RUN 01/ 10/ 2019

35, 000

-29, 750.

6, 000

14,275

13,500

.00

.00

00

00

.00

00

.00

.00

00

.00

00

13:50: 12

AMOUNT

6, 000

284, 000

147, 000

5, 950

24,000

207, 000

158, 867

21, 325

59, 250

00

00

00

00

00

00

24

.00

00

.00

00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20940- BI D ESTI MATE RUN 01/ 10/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO 0006 13:50: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80341  Construction Traffic Sign (Panel Size A) 22.000 19. 800
EACH 0. 000 0.00
100. 00000 19. 800 1, 980. 00
0220 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 0. 000 0. 00
200. 00000 43. 200 8, 640. 00
0225 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0230 630- 80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
500. 00000 5. 400 2,700.00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 000 0.00
1, 000. 00000 1.800 1, 800. 00
0240 630-80360 Drum Channel i zi ng Devi ce 29. 000 26.100
EACH 0. 000 0. 00
50. 00000 26. 100 1, 305. 00
0245 630- 80380 Traffic Cone 50. 000 36. 000
EACH 9. 000 180. 00
20. 00000 45. 000 900. 00
0250 700-70010 F/ A M nor Contract Revisions 64, 862. 830 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70034 F/ A F/ A RAI LROAD PREEMPTI ON COVMUNI CATI ON TESTI NG 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70040 F/ A Railroad 6, 000. 000 0. 000
FA 5, 300. 000 5, 300. 00

1. 00000 5, 300. 000 5, 300. 00



CONTI D

C20940
20940-BID
STAR400- 347

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 7
ESTI MATE RUNO01/10/ 2019
13:50: 12

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0270

0275

0280

0285

0295

0310

0315

0320

700- 70042

700- 70082

700- 70380

700- 70589

626-01104

700- 70034

700- 70034

700- 70034

CAT NO0400

0290

620- 00020

| TEM
DESCRI PTI ON
ROADVWAY
F/' A Railroad Flagging
F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Envi ronnent a

Health & Safety Managenent

*Public Info Services (Tier

V)

F/ A Telemetry (field) (furnish only)

F/ A Et her net

Switch (furnish only)

F/ A Ethernet Radio (single client) (furnish

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
21, 600. 000
FA
1. 00000
24,955. 370
FA
1. 00000
3, 500. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
1. 000
LS
20, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
only) 0. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
0. 000
EACH
100. 00000
CAT 0400 CURRENT AMT $

PRQIECT TOTAL

CURRENT AMI  $

0. 000
0. 000

0. 000 0. 00

24, 955
0. 000 0.
370

370
00
24, 955

24, 955, 37

0. 000
0. 000

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0.500
0.250
0. 750

5, 000. 00

15, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

122,706.91% 1, 689, 875

.00

1,908,624.52 % 122,706.91 % 1, 689, 875. 62



